
 

MONTANA STATE PARKS AND RECREATION BOARD AGENDA ITEM COVER SHEET 

 

Meeting Date:  December 17, 2014 

Agenda Item:  Makoshika State Park – Road Project Update/Cost Issues 

Division:  Parks 

Action Needed:  Information/Approval 

Time Needed on Agenda for this Presentation:  15 min. 

Background (Brief description of the issue, decision to be made, history, etc.): 

The repair of the slide on the switchback area within Makoshika State Park is a large and complicated road project.  

Difficulties have occurred due to unforeseen weather and site conditions.  The project began in July 2014 with 

preliminary work on-site being done by the Montana National Guard and Red Horse Squadron of the U.S. Air Force.  

This was followed by the more technical work being done by a private contractor via the public bidding process. 

Unanticipated costs include;  

 Consultant - surveying; coordination with the military, materials testing.    $11,572 

 Contractor - revised anchor block placement, additional drilling costs.   $42,082 

 Contractor – remobilization costs to complete project (paving, guardrails, etc.).  $16,596 

 Contractor – additional costs for tendon grouting; achieve/improve post-tension strength. $12,631 

 Consultant – claim for unanticipated costs/conditions (pending resolution).  $27,357 

 Contractor – claim for unanticipated costs/conditions (pending resolution)  $131,731 

The project is currently in winter shut-down, with the remaining work to be completed in Spring 2015.  It is critical to 

know if the area of the rebuilt road is stable prior to investing in the final asphalt paving, guardrail installations, and 

remaining project costs.  The two claims currently in-hand will be resolved to a conclusion in the upcoming months. 

 

Public Involvement Process & Results (Brief description of the type of public involvement and summary of what we 

heard from the public): 

No public involvement is necessary or planned concerning the project.  The current situation is an internal process. 

Alternatives and Analysis (Brief description of alternative solutions with analysis of the pros and cons of each): 

It is recommended that the Board approve the additional cost for the added work and/or changed conditions for the 

Makoshika State Park road project. 

Agency Recommendation and Rationale (Brief description of our recommendation to the Board and the reasons for 

it): 

Alt. #1 – approval of the incurred (and currently identified) future expenses on the project. 

Alt. #2 – modified approval for the expenditure of additional funds on the project. 

Proposed Motion (Draft language the Board could use to adopt the agency recommendation): 

I move the Parks Board approve the Parks Division’s need to commit additional capital funds to the Makoshika State 

Park road project, including a good-faith negotiation to the two known claims currently in-hand. 


